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IN THE UNITED STATES DISTRICT COURT
FOR THE MIDDLE DISTRICT OF PENNSYLVANIA

UNITED STATES OF AMERICA,
Plaintiff, and,

PENNSYLVANIA DEPARTMENT OF
ENVIRONMENTAL PROTECTION,

Plaintiff-Intervenor,
V.
SCRANTON SEWER AUTHORITY,

Defendant,

Case No. 3:09-cv-1873
(Hon. John E. Jones III)

ERRATATO
NOTICE OF SECOND AGREED NON-MATERIAL
MODIFICATION OF CONSENT DECREE

(No Action Required)

Plaintiff, the United States of America, on behalf of the United States

Environmental Protection Agency, files this errata to its Notice of Second Agreed

Non-Material Modification of the Consent Decree that it filed on August 4, 2017

(ECF No. 178). Plaintiff inadvertently omitted the signature page of EPA Region 3

from the document that it attached to the notice. A fully executed copy of the

Second Agreed Non-Material Modification of the Consent Decree is filed

herewith.
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Dated: August 7, 2017

Respectfully Submitted,

NATHANIEL DOUGLAS

Deputy Chief

Environmental Enforcement Section
Environment and Natural Resources
Division

U.S. Department of Justice

/s/ Daniel S. Smith

DANIEL S. SMITH

Senior Counsel

Environmental Enforcement Section
Environment and Natural Resources
Division

U.S. Department of Justice

P.O. Box 7611

Ben Franklin Station

Washington, D.C. 20044

601 D Street NW

Washington, DC 20004
202-305-0371 (voice)
202-616-6583 (fax)
dan.smith2@usdoj.gov
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Of Counsel:

BRUCE D. BRANDLER
U.S. Attorney
Middle District of Pennsylvania

SAMUEL S. DALKE
Assistant U.S. Attorney

PA Bar No. 311803

U.S. Attorney’s Office

228 Walnut Street, 2" Floor
P.O. Box 11754

Harrisburg, PA 17108-1754
Tel: (717) 221-4453

Fax: (717) 221-4493
samuel.s.dalke@usdoj.gov
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CERTIFICATE OF SERVICE

| hereby certify that on August 7, 2017, | caused copies of the foregoing
errata to be served by First Class Mail, postage prepaid, sent to the following
addresses:

For Pennsylvania American Water Company:

R. Timothy Weston, Esq.

K&L Gates

Market Square Plaza

17 North Second Street, 18" floor
Harrisburg, PA 17101

In addition, the following counsel will receive service through the electronic
case filing system (ECF):

For the Pennsylvania Department of Environmental Protection:

Joseph S. Cigan, Esq. jcigan@state.pa.us

/s/ Daniel S. Smith

DANIEL S. SMITH
Senior Counsel
U.S. Department of Justice


mailto:jcigan@state.pa.us
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UNITED STATES DISTRICT COURT
MIDDLE DISTRICT OF PENNSYLVANIA

UNITED STATES OF AMERICA,
Plaintiff,

PENNSYLVANIA DEPARTMENT OF
ENVIRONMENTAL PROTECTION,

Plaintiff-Intervenor,
V.

PENNSYLVANIA AMERICAN
WATER COMPANY,

Defendant.

CIVIL ACTION NO. 3:CV-09-1873

(Judge Jones)

SECOND AGREED NON-MATERIAL MODIFICATION
OF CONSENT DECREE

WHEREAS, on January 31, 2013, the Court approved and entered a Consent

Decree (ECF No. 167) between the Plaintiffs and the Sewer Authority of the City

of Scranton (the “SSA”) in the above-captioned case;

WHEREAS, the Court entered an Amended Consent Decree (ECF No. 174)

on December 7, 2016, substituting Pennsylvania American Water Company for the

SSA as the Defendant;

WHEREAS, the objectives of the Amended Consent Decree are “for the

Defendant to take the steps necessary to achieve full compliance with the [Clean
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Water Act, 33 U.S.C. 88 1251-1387], the regulations promulgated thereunder,
including, but not limited to, 33 U.S.C. § 1342(q) and the regulations promulgated
thereunder, and the Clean Streams Law [35 Pa. Stat. and Cons. Stat. Ann. 88 691.1
et seq.] and the regulations promulgated thereunder.” Amended Consent Decree
7, Dec. 7, 2016, ECF No. 174.

WHEREAS, the Amended Consent Decree requires Defendant to implement
a long-term control plan (“LTCP”) for reducing discharges of untreated sewage
from its sewer system located in and around Scranton, Pennsylvania (id. § 11);

WHEREAS, the Amended Consent Decree requires Defendant to complete
implementation of the LTCP no later than December 1, 2037 (id. 12, App. C);

WHEREAS, the LTCP is incorporated into the Amended Consent Decree
(see id. 1 25 (stating that all plans are incorporated into the Consent Decree upon
approval by the EPA));

WHEREAS, Appendix C of the Amended Consent Decree specifies the
types and sizes of sewage control structures that Defendant must construct, and the
schedule by which Defendant must construct them;

WHEREAS, the Amended Consent Decree states that the Parties may make
non-material changes to the Amended Consent Decree and the LTCP by written

agreement signed by all of the Parties or their successors in interest (id. { 89);
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WHEREAS, the Plaintiff and the SSA executed a non-material modification
and filed it with the Court on December 18, 2015;

WHEREAS, Defendant has, based on new and refined information about its
sewer system, proposed certain modifications to the size, location, and schedule of
construction for several of the sewage control structures that it must build pursuant
to the LTCP and Appendix C of the Amended Consent Decree;

WHEREAS, the Parties agree that the changes proposed herein constitute
non-material changes to the LTCP and Appendix C;

NOW, THEREFORE, the Parties agree to the following non-material
modifications to the Amended Consent Decree and to the LTCP and hereby
provide notice to the Court:

. MODIFICATIONS TO THE AMENDED CONSENT DECREE

1. Appendix C to the Amended Consent Decree shall be replaced with
the document filed herewith as Exhibit 1.

II. MODIFICATIONSTOTHELTCP

2. The document filed herewith as Exhibit 2 is incorporated into the
LTCP and shall modify it as stated.

1. GENERAL CONDITIONS

3. Except as expressly stated herein, no provisions of the Amended
Consent Decree are modified, superseded, or altered in any way by this

Agreement.
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4, This Agreement becomes effective upon filing with the Court after
execution by each of the Parties.

5. This Agreement may be executed in counterparts.
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THE UNDERSIGNED PARTIES enter into this Second Agreed Non-material
Modification of Consent Decree in the matter of United States v. United States v.
Pennsylvania American Water Company.

FOR THE UNITED STATES OF AMERICA:

%«/// //w/w,/

NATHANIEL DOUGLAS

Deputy Chief

Environmental Enforcement Section
Environment and Natural Resources
Division

U.S. Department of Justice

%/5[/30/7 Dcﬁi%\/uﬁ/g\

Dated/ DANIEL S. SMITH —
Senior Counsel
Environmental Enforcement Section
Environment and Natural Resources
Division
U.S. Department of Justice
P.O. Box 7611, Ben Franklin Station
Washington, D.C. 20044
601 D Street NW
Washington, D.C. 20004
(202) 305-0371 (voice)
(202) 616-6583 (fax)
dan.smith2@usdoj.gov
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Of Counsel:

BRUCE D. BRANDLER
U.S. Attorney
Middle District of Pennsylvania

SAMUEL S. DALKE
Assistant U.S. Attorney

PA Bar No. 311803

U.S. Attorney’s Office

228 Walnut Street, 2" Floor
P.O. Box 11754

Harrisburg, PA 17108-1754
Tel: (717) 221-4453

Fax: (717) 221-4493
samuel.s.dalke@usdoj.gov
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THE UNDERSIGNED PARTIES enter into this Second Agreed Non-material
Modification of Consent Decree in the matter of United States v. Pennsylvania
American Water Company.

/<f”*"’(/¢/k%/’/f

“MARK POLLINS
Director, Water Enforcement D1v1510n

Office of Civil Enforcement

Office of Enforcement and Compliance
Assurance

U.S. Environmental Protection Agency

Loty At

SUSHILA NANDA

Senior Attorney Advisor

Office of Civil Enforcement

U.S. Environmental Protection Agency
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THE UNDERSIGNED PARTIES enter into this Second Agreed Non-material
Modification of Consent Decree in the matter of United States v. Pennsylvania

American Water Company.

{ N ]
}/}/\ A A }(/ < )\“ ’ // = .\*V\\_;_

f —

// -

MARY B. COE
Regional Counsel
U.S. EPA Region III

1650 Arch Street
Philadelphia, PA 19103-2029
T
/ ) | 7
__CHRISTOPHER DAY

Assistant Regional Counsel
Office of Regional Counsel
U.S. EPA Region III

1650 Arch Street
Philadelphia, PA 19103-2029
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THE UNDERSIGNED PARTIES enter into this Second Agreed Non-material
Modification of Consent Decree in the matter of United States v. Pennsylvania
American Water Company.

FOR THE COMMONWEALTH OF PENNSYLVANIA, DEPARTMENT OF
ENVIRONMENTAL PROTECTION:

bl S

BHARAT R. PATEL, P.E.

Program Manager

Clean Water Program

Department of Environmental
Protection

Northeast Regional Office

2 Public Square

Wilkes-Barre, PA 18701-1915

ool (DA T

Dated JOSEPH S. CIGAN TII
Assistant Counsel
Office of Chief Counsel
Department of Environmental

Protection

Northeast Regional Office
2 Public Square
Wilkes-Barre, PA 18701-1915
(570) 826-2519 (voice)
(570) 820-4838 (fax)
jcigan@state.pa.us
PA 74927
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THE UNDERSIGNED PARTIES enter into this Second Second Agreed Non-
material Modification of Consent Decree in the matter of United States v.
Pennsylvania American Water Company.

FOR PENNSYLVANIA AMERICAN WATER COMPANY:

A T

ANDREW L.GXVOPT:

Vice President, General Counsel, and
Secretary

Pennsylvania-American Water Company

800 West Hersheypark Drive

Hershey, PA 17033

Ty © , 2017 /;?/I:z.—oi{@m, (g adenw

Date R. TIMOTHY WESTON
K&L Gates LLP
Market Square Plaza, 18th Floor
17 North Second Street
Harrisburg, PA 17101
Phone: 717.231.4504
Fax: 717.231.4501
tim.weston@klgates.com
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EXHIBIT 1
TO SECOND AGREED NON-MATERIAL MODIFICATION OF

CONSENT DECREE
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APPENDIX C

LONG TERM CONTROL PLAN

Description of Long Term Control Plan

The approved Long Term Control Plan (“LTCP”) consists of the following documents:

1. The Sewer Authority of the City of Scranton, Lackawanna County, Pennsylvania,
Combined Sewer Overflow Long Term Control Plan, prepared by Gannett Fleming,
adopted October 23, 2012.

2. April 2013 Addendum to December 2012 CSO LTCP, attachment to Letter from
Scranton Sewer Authority to USEPA re: SSA Response to February 19, 2013 Agency
Comments on SSA’s CSO LTCP dated April 15, 2013, responding to Letter from
Michelle Price-Fay, Chief, NPDES Enforcement Branch to SSA, dated February 19,
2013 and related Attachment entitled “EPA/PADEP Comments on the Scranton Sewer
Authority’s Final Long Term Control Plan.”

3. Scranton Sewer Authority CSO Long Term Control Plan November 2015 Supplement,
Phase A Consent Decree Modifications (contained in Exhibit 1 to the Notice of Non-
Materials Modifications of Consent Decree filed with the U.S. District Court on
12/18/2015).

4. Pennsylvania American Water Company CSO Long Term Control Plan April 2017
Supplement Phase B Modifications (contained in Exhibit 1 to the Second Agreed Non-
Material Modification of Consent Decree filed with the U.S. District Court).

L Changes to Project Descriptions Relating to Storage

The project descriptions in all phases of the LTCP call for storage at various CSO outfall. Most
of that storage was initially described as consisting of underground concrete box-like structures.
As the Defendant proceeds through detailed planning and design for each project location, the
shape and nature of the storage structure(s) may change due to site considerations. Defendant
may change the shape and/or nature of any storage facility called for in the LTCP provided that
(1) the revised project will provide the same storage volume; (2) the Defendant provides written
notice to the Plaintiffs of the proposed refinement in the storage facility and a certification that
the revised project will provide the equivalent storage volume as the project described in the
approved LTCP.

1. Schedule

The schedule for implementation of the LTCP shall be as set forth in Exhibit 1 to this Appendix
C.



Case 3:09-cv-01873-JEJ Document 179-1 Filed 08/07/17 Page 13 of 23

APPENDIX C, EXHIBIT 1



PENNSYLVANIA AMERICAN WATER COMPANY
CSO LONG TERM CONTROL PLAN
CSO CONTROL IMPROVEMENT SCHEDULE
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SCORING
EXISTING
DISTANCE STORAGE OVERFLOW
OUTFALL FROM OFBH VOLUME, TOTAL CAPITAL COST, VOLUME Total Score
PHASE YEAR # LOCATION (RIVER MILES) CSO CONTROL TYPE RECEIVING STREAM ESTIMATED (MG) ESTIMATE (mg) Ranking

A 1 #066 Burke Street 10.045 Upgrade Interceptor Roaring Brook-Natural N/A $1,400,000 1.841 16 2
A 1 #080 Keyser Valley PS 7.192 Corcne equelization TS A (v Keyser Creek 0029 $2,300,000 0.801 16 3

station upgrade
A 1 #067 Keyser Creek 7.102 Combined With Other Keyser Creek N/A 0.325 0
A 2 #087 Leggetts-Kelly 12.881 Interceptor Upgrade Leggetts Creek N/A $600,000 0.684 17 1
A 2 #072 Leggetts Street 12.805 Sewer Separation Leggetts Creek N/A $800,000 4.711 15 5
A 2 #065 Drinker Street 11.705 Offline Culvert Little Roaring Brook 0.023 $780,000 0.171 14 8
A 3 #035 Sanderson Avenue 10.788 Sewer Separation Lackawanna River-Upper N/A $650,000 1.475 15.5 4
A 3 #037 Brown Avenue 10.599 Offline Culvert Lackawanna River-Upper 0.017 $850,000 0.879 14.5 7
A 3 #011 Von Storch Avenue ** 9.160 Offline Culvert & Sewer Separation Lackawanna River-Upper 0.110 $4,000,000 8.283 13.5 9
A 3 #017 Vine Street 8.201 Regulator Improvements Lackawanna River-Lower N/A $400,000 1.282 13.5 10
A 4 #020 E Lackawanna Avenue 7.802 Combine W/#019 Lackawanna River-Lower N/A 8.812 13.5 11
A 4 #019 Linden Street 7.986 Concrete Tank Lackawanna River-Lower 1.200 $10,500,000 19.26 11.5 22
A 4 #052 Wyoming Avenue 6.394 Sewer Separation Lackawanna River-Lower N/A $650,000 0.477 13.5 12
A 4 #081 Pittston - Brook 6.710 Offline Culvert Stafford Meadow Brook 0.080 $1,300,000 0.934 15 6
A 4 #084 639 E Elm St 6.974 Replace Regulator & Sewer Stafford Meadow Brook N/A 0.693 13 13

Improvements
A 4 #083 Irving-Elm 7.166 Replace Regulator & Sewer Stafford Meadow Brook N/A $750,000 0.684 0

Improvements
A 4 #085 644 E Elm St 6.971 Replace Regulator & Sewer Stafford Meadow Brook N/A 1.393 0

Improvements
B 5 #079 Myrtle Street PS 9.516 Ugrade Pumping Station Roaring Brook-Natural N/A $2,300,000 2.663 13 14
B 5 #033 W Parker Street 11.424 Regulator Improvements Lackawanna River-Upper N/A $250,000 0.324 12.5 15
B 5 #038 Wurtz Avenue 10.486 Offline Culvert Lackawanna River-Upper 0.117 $2,200,000 4.012 12.5 16
B 5 #078 Shawnee Avenue PS 11.046 Inline Culvert Lackawanna River-Upper 0.009 $720,000 0.46 12.5 17
B 5 #040 W Market Street 10.087 Regulator Improvements Lackawanna River-Upper N/A $250,000 0.81 11.5 19
B 5 #012 Grove Street 9.102 Regulator Improvements Lackawanna River-Upper N/A $250,000 2.234 11.5 20
B 6 #018 Love Road 8.087 Offline Culvert Lackawanna River-Lower 0.160 $1,850,000 4.536 11.5 21
B 7 #021 W Scranton Street 7.621 Offline Culvert Lackawanna River-Lower 0.073 $1,000,000 1.757| 11.5 23
B 7 #022 Washburn Street 7.468 Concrete Tank Lackawanna River-Lower 0.7 $5,500,000 18.944
B 8 #030 Prescott Avenue 8.095 Concrete Tank Roaring Brook-Natural 1.340 $8,000,000 23.747 12 18
B 8 #024 Hickory Street 7.021 Offline Culvert Lackawanna River-Lower 0.136 $2,500,000 4.157 11.5 24
B 9 #025 Willow Street 7.031 Offline Culvert Roaring Brook-Channel 0.218 $2,350,000 6.049 11.5 25
B 9 #051 Birch Street 6.915 Combine W/#025 Lachawanna River-Lower N/A
B 9 #049 River Street 7.285 Interceptor Upgrade Roaring Brook-Channel N/A $1,100,000 0.291 11.5 28
B 9 #073 Front Street 7.835 Regulator Improvements Roaring Brook-Channel N/A $250,000 0.128] 0
C 10 #027 Washington-Locust 6.394 Offline Culvert Lackawanna River-Lower 0.211 $2,090,000 5.294 11.5 26
C 10 #047 Broadway Street 7.063 Inline Culvert Lackawanna River-Lower 0.013 $830,000 0.345 11.5 27
C 10 #068 S Sixth Avenue 6.156 Offline Culvert Lackawanna River-Lower 0.020 $1,140,000 1.523 11.5 29
C 10 #053 Cedar Avenue 6.580 Replace Regulator Stafford Meadow Brook N/A $80,000 0.145 0
C 10 #082 Locust - Cedar 6.606 Inline Culvert Stafford Meadow Brook 0.045 $1,120,000 0.564 11 30
¢ 1 #086 414 Maple St 6.610 Replace Regulator Stafford Meadow Brook A $80,000 0.278 0
C 11 #004 Wells Street 11.590 Offline Culvert Lackawanna River-Upper 0.482 $3,690,000 7.467 10.5 31
C 11 #031 Leggetts Creek 11.690 Combined With Other Lackawanna River-Upper N/A $120,000 1.112 0
c 12 #006 Gardner Avenue 9.479 Offline Culvert Lackawanna River-Upper 0.296 $2,390,000 3.905 10.5 32
C 13 #013 Poplar Street 24-inch 8.969 Offline Culvert Lackawanna River-Upper 1.559 $7,520,000 3.49 10.5 33
C 13 #014 Poplar Street 90-inch 8.967 Combined With Other Lackawanna River-Upper N/A $120,000 23.985 0

1.360
C 14 #015 Gordon Avenue (Pinebrook) 8.279 Precast, Post-Tensioned Tank Lackawanna River-Lower $10,967,000 36.524 10.5 3
D 15 #023 Luzerne Street 6.775 Offline Culvert Lackawanna River-Lower 0.466 $3,620,000 19.385 10.5 35
D 16 #029 Genet Street 5.978 Offline Culvert Lackawanna River-Lower 0.867 $5,030,000 19.074 10.5 39
D 17 #003A  |WWTP Overflow 5.374 Precast, Post-Tensioned Tank Lackawanna River-Lower 2.850 $17,753,000 93.295 10.5 40
E 19 #045 Emmett Street 7.131 Inline Culvert Lackawanna River-Lower 0.008 $1,130,000 0.33 10.5 36
E 19 #048 Washington-Alder 6.940 Inline Culvert Lackawanna River-Lower 0.014 $740,000 0.374 10.5 37
E 20 #005 Love Place 9.935 Offline Culvert Lackawanna River-Upper 0.086 $1,850,000 2.483 9.5 41
E 21 #043 Olive Street 8.319 Offline Culvert Lackawanna River-Upper 0.059 $1,390,000 1.315 9.5 42
E 21 #028 Fig Street 6.191 Offline Culvert Lackawanna River-Lower 0.075 $1,800,000 2.611 9.5 43
E 22 #016 Pettibone Street 8.138 Offline Culvert Lackawanna River-Lower 0.921 $4,700,000 17.86 9.5 44
E 23 #007 Philo Street 9.441 Offline Culvert Lackawanna River-Upper 0.685 $3,770,000 4.341 8.5 45
E 23 #008 Hawk Street 9.379 Combined With Other Lackawanna River-Upper N/A $120,000 14.291 0
E 23 #026 | W EIm Street 6.549 Offline Culvert Lackawanna River-Lower 0.263 $2,740,000 1.826 85 46
E 24 #055 Drinker Place 10.804 Offline Culvert Lackawanna River-Upper 0.761 $7,670,000 5.989 7.5 47
E 24 #056 Boulevard Avenue 10.801 Combined With Other Lackawanna River-Upper N/A $120,000 2.562 0
E 24 #057 Richmont Street 10.807 Combined With Other Lackawanna River-Upper N/A $120,000 0.019 0
E 24 #058 Grandview Street 10.850 Combined With Other Lackawanna River-Upper N/A $120,000 0.129 0
E 24 #059 Woodlawn Street 10.924 Combined With Other Lackawanna River-Upper N/A $120,000 1.287 0
E 24 #060 Park Avenue 10.999 Combined With Other Lackawanna River-Upper N/A $120,000 0.496 0
E 24 #061 Morel Street 0.000 None Lackawanna River-Upper N/A S0 0| 0
E 24 #062 Fisk Street 0.000 Combined With Other Lackawanna River-Upper N/A $120,000 0.268 0
E 24 #063 Olyphant South 24-inch 11.153 Combined With Other Lackawanna River-Upper N/A $120,000 1.936 0
E 24 #064 Olyphant North 12-inch 11.148 None Lackawanna River-Upper N/A S0 0| 0
E 25 #075 Capouse Avenue 9.730 Offline Culvert Meadow Brook-Channel 0.158 $2,030,000 2.7 6.5
E 25 #032 Watkins Street 11.634 Replace Regulator Lackawanna River-Upper N/A $80,000 0.06 0
E 25 #034 E Parker Street 11.288 Replace Regulator Lackawanna River-Upper N/A $80,000 0.175 0
E 25 #036 Tioga Street 10.658 Replace Regulator Lackawanna River-Upper N/A $80,000 0.535 0
E 25 #069 Crane Street 4.346 Replace Regulator Lackawanna River-Lower N/A $80,000 0.485 0
E 25 #074 Marion Street 9.597 Replace Regulator Meadow Brook-Channel N/A $80,000 0.076 0
E 25 #076 Sanderson-Marion 9.525 Replace Regulator Meadow Brook-Channel N/A $100,000 0.093 0 48
Total 15.411 $139,330,000 401.444

** PAWC asserts that a force majeure event has occurred with respect to the Van Storch Ave. Project for which PAWC expects/will submit a request for schedule

modification




Case 3:09-cv-01873-JEJ Document 179-1 Filed 08/07/17 Page 15 of 23

Appendix C, Exhibit 1
Page 2

*Note: the Scoring and Ranking columns and the color coding indicate how the projects were evaluated
and grouped by the SSA in developing the LTCP.

IMPLEMENTATION OF APPENDIX C PROJECTS

The projects in Appendix C, Exhibit 1 shall be implemented in accordance with the following schedule:
All of the projects in Phase A shall be complete by December 1, 2017.

All of the projects in Phase B shall be complete by December 1, 2021. Moreover, as interim milestones:
e atleast 5 of the projects in this phase will be complete by December 1, 2017;
e atleast 7 of the projects in this phase will be complete by December 1, 2018;
e atleast 9 of the projects in this phase will be complete by December 1, 2019; and
e atleast 12 of the projects in this phase will be complete by December 1, 2020.

All of the projects in Phase C shall be complete by December 1, 2026. Moreover, as interim milestones:
e atleast 4 of the projects in this phase will be complete by December 1, 2022;
e atleast 7 of the projects in this phase will be complete by December 1, 2023;
e atleast 9 of the projects in this phase will be complete by December 1, 2024; and
e atleast 11 of the projects in this phase will be complete by December 1, 2025.

All of the projects in Phase D shall be complete by December 1, 2029. Moreover, as interim milestones:
e atleast 1 of the projects in this phase will be complete by December 1, 2027; and
e atleast 2 of the projects in this phase will be complete by December 1, 2028.

All of the projects in Phase E shall be complete by December 1, 2037. Moreover, as an interim
milestone, at least 13 of the projects in this phase will be complete by December 1, 2033.
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EXHIBIT 2
TO SECOND AGREED NON-MATERIAL MODIFICATION OF

CONSENT DECREE
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PENNSYLVANIA AMERICAN WATER COMPANY
CSO LONG TERM CONTROL PLAN
APRIL 2017 SUPPLEMENT:
PHASE B MODIFICATIONS

This supplement provides details for minor modifications to Appendix C of
the Amended Consent Decree and certain projects listed therein, and Table ES-3
of the Long Term Control Plan (“LTCP”). These refinements of the original
projects result from more detailed analyses performed by the SSA and PAWC as
they proceed to plan, design, and implement the projects.

With these modifications, and with other changes that have been made to
the LTCP model, the LTCP model currently predicts increased frequency or
volume of overflows (or both) at certain outfalls that are scheduled to be
addressed in phases C, D, or E of the LTCP, or that were not originally included in
the LTCP because the model, at the time, did not indicate a need for
improvements. PAWC will amend the LTCP according to the schedule below in a
manner that reasonably progresses toward and will ensure that, upon
completion of the LTCP, the system:

e “shall on a system-wide annual average basis compared to the typical year
(1) allow no more than four activations occur from a CSO to the natural
channels of the tributary streams and no more than nine activations occur
from a CSO to channelized sections of the tributary streams and the
Lackawanna River; and (2) eliminate or capture for treatment, or storage
and subsequent treatment, at least 90 percent of the system-wide
combined sewage volume collected in the CSS during precipitation events.
Captured combined sewage shall receive the treatment specified in the
LTCP but at a minimum, primary clarification, solids and floatables disposal
and disinfection. For purposes of this condition, a “typical year” is defined
as a year with precipitation characteristics that are not materially different
than the characteristics of 1982 as described in Section 2.5.1 of the Long-
Term Control Plan dated October 23, 2013.”; and

e will result in a long term control plan that ultimately complies with the
EPA’s CSO Policy and the Consent Decree.
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Outfalls Deadline for Modifications
Phase C December 1, 2020
Phase D December 1, 2025
Phase E December 1, 2028
Outfalls not December 1, 2028
Addressed in LTCP ’

The modifications to phase B, which have been agreed to by all parties, are
as follows:

l. Burke Street, CSO #066.

The preliminary location identified in the LTCP for the 134,000 gallon
storage facility for Outfall 066 would require a pumping station and impact
existing commercial establishments in the area. To reduce the future operation
and maintenance costs and impacts to nearby commercial properties, the
Scranton Sewer Authority (SSA) examined several alternatives. The most cost
effective alternative is to divert flows to a new 18-inch sewer on Mill Street,
which would replace two existing sewers in need of major rehabilitation. As the
Burke Street system (CSO #066) overflows to the Roaring Brook and both the
Myrtle Street Pumping Station (CSO #079) and Prescott Ave. (CSO #030) are
downstream of Burke Street and also overflow to Roaring Brook, it was necessary
to consider all three overflows in developing the alternative for Burke Street.
Myrtle Street and Prescott are Phase B projects.

Based upon these analyses, in lieu of the storage facility, PAWC proposes to
replace sewers between Burke St. and Cherry St. with 18” pipe and add a
diversion weir (Crest: 960.5 ft) at Burke & Mill to divert extreme flow from the
#066 upstream drainage basin to #066 outfall. This approach would achieve four
overflow events in the typical year. It will also reduce surcharging between Burke



Case 3:09-cv-01873-JEJ Document 179-1 Filed 08/07/17 Page 19 of 23

and Cherry Streets. However, there will be minor increased flows to CSOs #013
and #014 that will be addressed in Phase C.

1. Grove Street, CSO #012

SSA staff performed field investigations of the Grove Street drainage basin
and the adjacent drainage basin for the Middle Street Pumping Station. The field
data revealed that (1) large areas of the Grove Street system were separated, and
(2) a large area that the model showed as being a tributary to Grove Street was
actually draining to Middle Street. The drainage areas have been corrected in the
model.

Based upon these corrections, the model indicates that the proposed
87,000 gallon CSO storage facility for outfall #012 can be eliminated. The revised
delineation of the drainage results, coupled with raising the weir elevation to 685,
will achieve three overflow events in the typical year rather than the nine events
anticipated in the LTCP. Thus, the storage facility proposed in the LTCP is not
necessary.

Further analyses indicated that the existing weir crest (683.94) in the
regulator is lower than the river stage during about 31 storm events; therefore, at
higher river stages, river water was flowing back into the sewers and causing
Block In/Out data contradictions. These inflows cause reduced capacity in the
sewers and delivery of river water to the treatment plant. Raising the weir
elevation to 685.0 will address this inflow. See the attached analysis for Outfall
#012 (Exhibit B).

Subject to field verification of certain information, the modeling results
indicate that the impact of these corrections on Outfall #077 Middle Street is
nominal and the Outfall will still meet the seven events predicted in the LTCP, and
that the combined volume discharge between #012 and #077 will be the same or
lower than anticipated in the LTCP.

M. CSOs #021 & #022

Because of their close proximity to each other (approximately 800 feet
apart), the LTCP anticipated controlling these two outfalls using one CSO storage
facility (with a volume of 750,000 gallons, that would limit the annual overflow
events to eight). However, the combined sewers at Washburn (#022) are very
deep and there was no available subsurface data available for this area. In order
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to obtain subsurface data, SSA performed a series of borings to help identify the
subsurface soils characteristics. The investigation revealed significant shallow rock
between these two outfall locations. Several alternatives were examined to locate
storage at each location and utilize deep gravity sewers to connect them, and also
an alternative with a deep pumping station at #022 with a surface storage facility.
All of these alternatives were eliminated, as the costs of deep rock excavation
would be prohibitive. At this point, the decision was made to use two separate
facilities. After several alternatives were examined, the following facilities were
selected.

A. W. Scranton Street, CSO #021

The solution for this Outfall is an off-line storage pipe with a volume of
approximately 73,000 gallons. This volume of storage will control overflows up to
the largest six events per year. The preferred alternative is a 10’ diameter steel
reinforced polyethylene (SRPE) pipe located between 7TH Avenue and the
Lackawanna Heritage Trail. This storage pipe will be approximately 125 feet long
to provide the required volume of storage and will be filled and drained by
gravity.

B. Washburn Street, CSO #022

The solution for this Outfall is a concrete off-line storage tank with a
volume of about 700,000 gallons. This volume of storage will control overflows up
to the largest six events per year. The identified location is between 7th Avenue
and the railroad near McHale. As part of this plan, the existing deep “Old Culvert”,
which conveys the combined sewage to the regulator, is to be abandoned and
replaced by a 48” diameter pipe from manhole WS567 to approximately manhole
WS560. As the new 48” pipe will be higher than the existing culvert, the storage
tank can fill and drain by gravity. A side water depth of 20 feet has been selected
to minimize the footprint and limit land acquisition and potential rock excavation.
The dimensions of the storage facility will be finalized after surveys to make best
use of available land taking into account the proximity of rock under this site. The
tank is conceived to be two bays with the primary bay overflowing to the
secondary bay; in this configuration, it is intended that the “first flush” will be
contained in the primary bay and that only the primary bay will need a flushing
device.
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Iv. Hickory Street, CSO #024

Based upon updated interceptor capacity information and updating of the
local sewer network in the model since the LTCP was developed, a smaller CSO
storage facility of 136,000 gallons is needed instead of the 245,000 gallons
predicted in the LTCP. The existing surveyed weir elevation would remain. This
will achieve the same nine events per typical year but with an approximately 30%
smaller annual overflow volume of 2.09 MG (instead of the 2.99 MGD in the
LTCP).

V. Willow Street, CSO #025, & Birch Street, CSO #051

PAWC performed a revised delineation of the drainage basins between the
various outfalls in this area around CSOs #025 and #051* as well as field
verification of pipe sizes and hydraulic structure configurations.

The proposed modification would (1) raise the regulator overflow weir
elevation to 2.08 feet from the existing 0.75 feet; corresponding to the elevation
assumed in the LTCP Model, and (2) replace the previously 360,000 gallon storage
structure with a 218,000 gallon structure (which, as explained below, is calculated
to be adequate to address flows for both Outfall #025 Willow Street and Outfall
#051 Birch Street).

The reevaluation revealed that a 207,000 gallon storage structure — rather
than the 360,000 gallons assumed in the LTCP - is necessary for CSO #025 Willow
Street. The current model predicts that the 207,000 gallon storage facility will
achieve eight events in a typical year (as compared to the nine events assumed in
the LTCP) and reduce typical year overflow volume by approximately 400,000
gallons in the typical year from the predicted LTCP levels.

The changes in the drainage area delineations will result in modifications to
Outfall #051 (Birch Street) in Phase E as well. The storage volume for Birch Street
decreases from 17,000 gallons to 11,000 gallons due to the drainage area
corrections and other corrections.

During the site surveys for the Willow Street facility it was noted that the
combined sewers for both Willow and Birch Street are proximate and the future

1The remedy for overflows at CSO #051 was originally scheduled phase E of the
LTCP.
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Birch storage can be eliminated by including this overflow volume at Willow
Street. The volume required at Willow Street will increase by the 11,000 gallons,
to a total of 218,000 gallon, which is less than 6%, and the number of discharges
at Birch remain at eight per year.

VI. Prescott Avenue, CSO #030

Because the changes being made to Burke Street (CSO #066) and the
Myrtle Street Pumping Station (CSO #079) affect Prescott Avenue (CSO #030),
PWSA performed a more detailed analysis on the performance of the Prescott
Street Outfall. Prescott is downstream of Burke and Myrtle and also discharges to
Roaring Brook. The LTCP recommended a 1.357 MG CSO storage facility that
would result in four overflows per typical year with a volume of 4.258 MG.

Using available capacity in the interceptor and with the overflows diverted
from Burke Street, the analysis indicates that the four typical year events can be
met with only 1.06 MG of storage. However, by providing approximately 1.34 MG
of storage, the typical year events will be reduced to only two. This will be a
significant improvement to Roaring Brook.

VII. W. Parker Street, CSO #033

By raising the weir crest from 710.09 to 710.59, the 13,000 gallon storage
facility can be eliminated and the overflows are reduced from the current level of
31 to 6 events in the typical year.

VIIIL. W. Market Street, CSO #040

The proposed 17,000 gallon storage facility at West Market Street (CSO
#040) can be eliminated by raising the weir to elevation 696.5. Doing so will
reduce the number of typical year discharge events from eight to five and the
annual overflow volume is reduced from 436,000 gallons to 396,000 gallons. This
analysis assumes no controls on the upstream facility at Welles Street (CSO #004).
As Welles is estimated to require about 580,000 gallon storage, the typical year
discharge events from #040 would be further reduced to five and the typical year
overflow volume would be reduced by another 20,000 gallons.
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IX. River Street, CSO #049

In trying to locate a site for the 14,000 gallon CSO storage facility for this
outfall, SSA discovered a utility conflict in the form of a 36-inch water
transmission main with a large concrete trust block. It is therefore proposed that
in lieu of a 14,000 gallon storage facility, a new 15-inch interceptor be installed to
replace the existing 8” interceptor. These changes will reduce typical year
overflow events at Outfall #049 to two. An additional benefit is that the
interceptor replacement is being coordinated with improvements to water front
access as a public amenity.

X. Myrtle Street Pump Station, CSO #079

PAWC proposes to substitute a pump station upgrade (to 4.4 MGD) in lieu
of the originally proposed 182,000 gallon storage facility. This change will reduce
the typical year overflows from four to three and the annual overflow volume
from 5.5 MG to 1.49 MG.

The LTCP model assumed that all three pumps available at the station
would be operated during wet weather. However, the actual operation is
only two pumps operating. Under this corrected assumption, the storage
volume would need to be increased from 182,000 gallons to 320,000 gallons.

Because the pumps need replacement, increasing the pump station
capacity to 4.4 MGD will provide a greater benefit: reducing typical year CSO
events from four to three and the annual overflow volume from 5.5 MG to
1.49 MG.

The impact of this change to the downstream storage at Prescott (CSO
#030) was evaluated and is discussed above.
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